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Ms. Christine A P Williams
hderal Facilities Superfund Section
United States Environmental Protection Agency
I Congress Street. Suite 1100 (HBT)
Boston. Massachusetts 02114-2023

Dear Ms. Williams:

SUBJECT: RemediallnvestigationIFeasibility Study (RIIFS) schedule for Sites 12 and 17, and
the Military Munitions Response Program (MMRP) Areas of Concern (AOCs) at the Naval Air
Station (NAS) Brunswick, Maine

Thank you for your subject letter of April 19.2006. In response. please accept this letter as an update
of our April 13. 2006 letter. with expansion of the schedules previously proposed and planned actions
discllssed during the technical meetings of April 25-26. 2006.

The Navy intends to address remediation of Site 12. the Explosive Ordnance Detonation (EOD)
range, within the Installation Restoration OR) Program, with initial emphasis on removing the
explosives safety concerns. prior to further remedial investigations. The attachment includes an
expanded schedule proposed for all phases of the remaining work at Site 12.

Site 12 requires additional ordnance safety inspections and possibly ordnance disposal actions prior to
moving into a supplemental Site Inspection (SI) and Remedial Investigation (RI). Concurrent with
ordnance sweep/clearance operations. we will contract for a supplemental Preliminary Assessment
(PA) to document the historical as well as recent use of the EOD range. We will coordinate these
efforts with the stakeholders as well a~ the Naval Ordnance Safety and Security Activity (NOSSA).
who has oversight responsibility of such actions.

You will find the attached proposed schedule for IR Site 17, the Former Pesticide Shop Building 95.
The Navy will be conducting an additional investigation of the soils north and south of Avenue "B".
The supplemental RI workplan will be forwarded after the stakeholders' review comments are
received and incorporated.

The Site Inspection (SI) target dates for the Military Munitions Response Program (MMRP) Areas of
Concern (AOCs) are provided in the attachment.

We look forward to meeting and working with you to achieve a successful completion of our efforts.
If you have any questions or comments. please contact me at (215) 897-4915 or Lonnie Monaco,
Remedial Project Manager at (215) 897-4911 .
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Sincerely. ..
Dawn C. Kincaid. P.E.
HHAC Environmental Coordinator
By direction of BRAe PMO



...

Copy to:
MEDEP (Claudia Sait)
BNAS (Lisa Joy)
Lepage Environmental (Carolyn Lepage)
LRA (Carol Warren)
ECC (Darren Gainer)
BACSE (Ed Benedikt)
RAB community c<K:hair (Tom Fusco)
NAVFAC Mid-Lant (Lonnie Monaco)
CO NAS Brunswick
NAVFAC Mid-Lant (Andrew Kissel)
NOSSA (Sherry McCahill)



Revised Draft Schedules for IR Sites 12 and 17, and MMRP AOCs
At Naval Air Station Bnmswick, ME

Site 12

Award Ordnance Sweep/Clearance contract
Draft supplemental PA Report
Draft supplemental Sf Workplan
Draft SI Report
Draft Rl Workplan
Draft RI Report
Draft FS Report
Draft Proposed Plan
Public Meeting
Draft ROD

Site 17
Supplemental RI Workplan
Draft supplemental RI Report
Draft FS Report
Draft Proposed Plan
Public Meeting
Draft ROD

MMRPAOCs

Draft SI Workplan
Draft Sf Report

Attachment

28 Ju12006
29 Sep 2006
17 Jan 2007
16 Ju12007
17 Dec 2007
15 Aug 2008
Feb 2009
July 2009
Oct 2009
March 2010

09Jun 2006
15 Feb 2007
15 Aug 2007
January 2008
April 2008
September 2008

29 Sep 2006
10 Aug 2007


